
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 11-11-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  11/7/2022 Week:           30 

Client:  Whitman, MA To:       11/11/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. C. Naughton had one crew continuing the installation of the 20-inch PVC sewer force main on Southfield 

Drive in Brockton this week. C. Naughton installed approximately 320 LF of the new 20-inch PVC sewer 
force main and associated fittings along the roadway. The water main on Southfield Drive was temporarily 
shut down by Brockton Water Department on Wednesday 11/9 and Thursday 11/10 in order to complete 
the sewer main installation work.  
 

2. C. Naughton had a second crew continuing the installation of the new 20-inch HDPE sewer force main in 
the cross-country easement off Thatcher Street. On Monday 11/7, C. Naughton installed approximately 
200 LF of the new 20-inch HDPE sewer force main and associated fittings within the easement. On Tuesday 
11/8, this crew moved over to the cross-country easement off Auburn Street in Whitman to begin the 
installation of the new meter pit assembly, which continued through the rest of the week.  
 

3. Work is scheduled to continue on Friday 11/11 on both ends of the project. Additionally, C. Naughton will 
have a third crew restoring the temporary trench on Auburn Street on Friday 11/11(from Beaver Street to 
Brockton/Whitman Town Line). All areas will be backfilled, compacted, and paved (on Southfield Drive) 
prior to leaving for the weekend.  

 

WEEK LOOK-AHEAD SCHEDULE: 
1. C. Naughton will have two crews (at a minimum) on site next week (week of 11/14/2022): one crew one 

crew finishing the installation of the 20-inch PVC sewer force main on Southfield Drive and one crew 
continuing the installation of the new meter pit assembly off Auburn Street.  
 

2. It is anticipated that the work on Southfield Drive will finish by early next week. The sewer force main 
installation work on Thatcher Street is expected to start during the middle of next week. A traffic detour 
plan for the work on Thatcher Street is attached to this email. Work on Thatcher Street is expected to take 
place through November 30th.  



 

 

 
 
 

3. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road 
closures and detours. 

PROJECT PHOTOS 

 
                                                                                                                            
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Paving of Sewer Trench on 
Southfield Drive 

Photo 3: Installation of New 20-Inch Sewer 
Force Main in Cross-Country Easement 

Photo 1: Start of Meter Pit Installation in Cross-
Country Easement off Auburn Street 



    

 1. All construction signs per MassDOT MUTCD. 

2. Work hours shall be 7am to 5pm. 

3. C. Naughton Corp to order police details. 
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